
 

  

 

PROJECT DESIGN LIST AS OF December 15, 2016  
 

Priority 

Number 

Request 

Date 

Project/

Work 

Order No 

Project Description Project 

Designer & 

Coordinator 

Status 

(Latest Update in Red) 

Requestor 

1 11/18/16 
(Assigned 
to Jaa-
11/21/16) 

 17R001 DOA Building-Install new 9’-0” high 

metal stud wall; provide and install (2) 

new 3’ x 7’ solid core wood doors; 

and paint existing and new wall per 

spec. 

Designer (Jorge 

Aviles) 

 

-The estimate drawings 

are completed and 

released to FMD 

Construction.  

Per FMD /Construction 

Services, the work 

renovation is in progress-

(12/15/16) 

Dalton 

Holmes, NC 

SCO/Design 

and 

Construction 

Services 

2 05/10/16 
(Assigned 
to Jaa-
5/26/16). 
Created 
as a 
Project 
(8/16/16) 

(2163662) 

 

 

16R009 

 

Old Revenue Building-Quote and 

drawing to convert a cubicle area on 

the A3 into (2) offices as indicated on 

plan at the 3rd floor of the building 

Designer (Jorge 

Aviles) 

 

-Due to the agency does 

not have sufficient budget 

to proceed with the 

awarder bidder, they 

prefer that Facility 

Management perform the 

project-(11/30/16). 

 

Per Facility Management 

Division, the work 

renovation will begin in 

the first part of 2017. 

(12/15/16) 

 

 

 

Susan Piercy, 

NC Office of 

State 

Auditor/Adm. 

Support 

       



 

 

 

 

 

 

 

 

PROJECTS RELEASED AS OF December 15, 2016 
 
 

Priority 

Number 

Start/ 

Finish 

Dates 

Project 

Number 

Project Description Project 

Coordinator 

Notes 

(Latest Update in Red) 

Requestor 

       

       

 

PROJECTS IN PROGRESS AS OF December 15, 2016 
 

Priority 

Number 

Start/ 

Finish 

Dates 

Project 

Number 

Project Description Project Designer 

& Coordinator 

Notes 

(Latest Update in Red) 

Requestor 

       



 

 

 

 

 

 

 

PROJECTS ON HOLD AS of December 15, 2016 
Order  

Number 

Date Project 

Number 

Project Description Project Designer 

& Coordinator 

Status 

(Latest Update in Red) 

Requestor 

       

 

 

PROJECTS CANCELLED AS OF December 15, 2016 
 

Order  

Number 

Date Project 

Number 

Project Description Project Designer 

& Coordinator 

Status 

(Latest Update in Red) 

Requestor 

       

 
 



 
 


